
 
Request for City Council Committee Action 

From the Department of Finance and Property Services 
 
Date:  January 9th, 2013 
  
To:   Honorable Betsy Hodges, Chair Ways & Means Committee  
 
Subject: Contract Amendment No. 1 – Ebert, Inc. 
 
 
Recommendation: 

That the proper City Officers be authorized to execute Amendment No. 1 to 
Contract No. C-35791, with Ebert, Inc. (d.b.a. Ebert Construction).  The total 
amount of Amendment No. 1 is $19,504.95.  Therefore, the current contract 
amount of $1,967,400.00 would be increased for a revised contract amount of 
$1,986,904.95.  The construction contingency, contained within the original 
Project Budget (Fund 04100 Dept: 9010923 Project: CPSDFIR01) is adequate 
for Amendment No. 1; therefore no additional appropriation is required. 

 
Previous Directives: 

June 29th, 2012: City Council and Mayor awarded a contract to Ebert, Inc. for the 
amount of $1,967,400.00 for the Construction of the EOTF Apparatus Bay 
Addition Project, located at 25 37th Ave NE, Fridley, Minnesota. 

 
Prepared by: Chris Backes, Project Manager 673-3774 
 
Approved by: 
  ________________________________________________________ 
  Kevin Carpenter, Chief Financial Officer, Finance Dept.   
 
  ________________________________________________________ 
  Paul Aasen, City Coordinator 
 
 
Presenters:  Chris Backes, Construction Coordinator - Property Services 
 
 
Reviews 

Permanent Review Committee (PRC): Approval _NA   Date ___________  

Civil Rights Approval Approval _NA   Date ___________ 

Policy Review Group (PRG):     Approval _NA   Date ___________ 

 
 
 
Financial Impact   

No financial impact 



 
 
Community Impact  
 

 Neighborhood Notification: NA 
  City Goals: A City That Works – Infrastructure that is well maintained 

Comprehensive Plan: NA 
 Zoning Code: NA 

 
Background/Supporting Information 
 
Property Services has contracted with Ebert, Inc., for the EOTF Apparatus Bay Addition Project, 
located at 25 37th Ave NE, Fridley, Minnesota. Construction activities began in August of 2012 
and project closeout is expected in early 2013.   
 
Amendment #1 
 
Amendment #1 consists of minor changes which were required to resolve unforeseen conditions 
related to correcting existing conditions, which would typically occur in projects of this type but 
are not within the original scope of work in the contract. The changes consisted of adding some 
bollards to protect the building, additional insulation, and concrete reinforcement.  The 
construction contingency for the project will be sufficient to cover the cost of the changes. 
 
 
 
 
 
   
   
 

 
 


